REVISED SCOPE OF WORK
INTERIM REMOVAL ACTION

GULFCO MARINE MAINTENANCE SUPERFUND SITE
FREEPORT, BRAZORIA COUNTY, TEXAS

L INTRODUCTION

This Scope of Work (SOW) describes activities that will be carried out by Respondents
as they implement an Interim Removal Action (IRA) for the Gulfco Marine Maintenance
Superfund Site (Site). This SOW is attached to the Administrative Order on Consent
(AOC) for the Site and is a supporting document for the AOC. Technical work described
in the SOW is intended to provide more information to Respondents for purposes of
implementing the AOC and is not intended to change the meaning of any AOC language.
This SOW is also consistent with both the Comprehensive Environmental Response
Compensation and Liability Act (CERCLA) and the National Contingency Plan (NCP).
Any discrepancies between the AOC and SOW are unintended, and whenever necessary,
the AOC will control in any interpretive disputes.

The purpose of the IRA is to remove residual containerized materials (drums and
tankage), including containers, associated with former Site operations; reduce the
potential for accumulation of rainwater within bermed containment structures at the Site;
and upgrade Site security features to reduce the potential for unauthorized land access to
that part of the Site south of Marlin Avenue.

Purpose of the Scope of Work

3.

This SOW sets forth certain requirements of the AOC for implementation of the Work
pertaining to an IRA to be undertaken by Respondents at the Site.

Description of the Site

4,

The Gulfco Site is located at 906 Marlin Avenue, Freeport, Brazoria County, TX. The
property consists of Lots 21 through 25 and Lots 55 through 58, Subdivision 8, of the
Brazos Coast Investment Company. Marlin Avenue separates Lots 55 through 58 on the
north from Lots 21 through 25 on the south. Lots 21 through 25 are approximately four-
acre tracts bordered on the south by the Intracoastal Waterway. Lots 55 through 58 are
approximately five-acre tracts. The entire property is about 40 acres in size.

In June 1999, LT Environmental, Inc. prepared a “Site Characterization Report” for LDL
Coastal, Inc. regarding Lots 21 through 25, 55, 57, and 58. This report identified 23
aboveground storage tanks (ASTs) within or adjacent to two adjoining concrete berm
areas on Lot 23. Other containers (e.g., 55-gallon drums) were also identified in this
vicinity. Several of the tanks and drums have been removed from the Site.

The Site was proposed for listing on the National Priorities List (“NPL”’) on
September 5, 2002 (67 FR 56794), and was placed on the NPL effective May 30, 2003, in
a final rulemaking published on April 30, 2003 (68 FR 23077).
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II. TASKS TO BE PERFORMED

Task 1 — Interim Removal Action Work Plan and Site Health and Safety Plan

7. The Respondents shall prepare an IRA Work Plan and an IRA Site Health and Safety
Plan (HSP) within thirty (30) calendar days after the Effective Date of this AOC. The
Work Plan shall describe field operations to be performed by the removal action
contractor and shall be submitted to EPA for review and approval, with a copy to Texas
Commission on Environmental Quality (TCEQ). The HSP must be in compliance with
Occupational Safety and Health Administration and EPA requirements. Both plans must
be in place prior to any onsite activities.

Task 2 - Residual Containerized Waste Characterization and Disposal

8. The purpose of this task is to sufficiently characterize residual containerized materials
(liquids and/or sludges) in the AST area and vicinity to facilitate waste classification
followed by off-site management. The following activities shall be performed by
Respondents as part of Task 2:

a.

Survey existing containers (e.g., ASTs and drums) at the Site and develop a
preliminary list of potential waste streams, physical characteristics (liquid,
sludge, etc.) and estimated quantities;

Sample and analyze each potential waste stream, as needed, to facilitate
classification of the waste stream in accordance with all applicable state and
federal regulations, and in accordance with any facility-specific requirements of
potential management (recycling/disposal) facilities;

Transport residual containerized materials/wastes to appropriate off-site
management facilities in accordance with all applicable state and federal
regulations; and

Secure all records documenting the waste stream characteristics, classifications,
quantities and final management locations.

Task 3 — Container Removal

9. The purpose of this task is to remove remaining containers associated with former Site
operations (e.g., ASTs and drums) from Lots 21 through 25 at the Site. The following
activities shall be performed by Respondents as part of Task 3:

a.

Evaluate the potential for re-use of remaining containers. Based on this
evaluation, identify containers for decontamination and containers for demolition
and disposal;

Decontaminate containers intended for re-use. Develop decontamination
procedures on a container-specific basis considering former content
characteristics and process knowledge. Manage all decontamination fluids in
accordance with applicable state and federal regulations. Document
decontamination procedures used;



c. Remove re-usable containers from the Site following proper decontamination.
Document container recipient;

d. Demolish all containers not suitable for re-use. Demolition may be performed on
or off-site. Secure a certificate of destruction for each item demolished; and

e. Pressure-wash the concrete floor and berms of the former AST tank farm and
manage all washwater in accordance with all applicable state and federal
regulations. Confirmation wipe samples shall be collected from 6 locations on
the containment area floor and 12 locations on the containment area berm walls,
as shown on Figure 1. Wall samples shall be collected no higher than 6 inches
from the base of the wall. Wipe samples shall be analyzed for volatile organic
compounds (VOCs), semi-volatile organic compounds, pesticides, PCBs, and
metals. Wipe sample analytical results shall be compared to existing surface area
screening criteria for PCBs and lead, as applicable to industrial land use
scenarios. Screening criteria for other analytes detected in one or more wipe
samples shall be developed assuming industrial land use and based on the
methodologies used in “World Trade Center Indoor Air Assessment: Selecting
Contaminants of Potential Concern and Setting Health-Based Benchmarks”
(May, 2003), or other more appropriate guidance. Pressure washing,
confirmation sampling/analysis, screening criteria development and washwater
management procedures shall be documented in the IRA report.

Task 4 — Accumulated Rainwater Management

10. The purpose of this task is to remove and appropriately manage accumulated rainwater
within the former AST area berms on Lot 23. The following activities shall be performed
by Respondents as part of Task 4:

a. Sample and analyze the accumulated rainwater, as needed, to evaluate
management options and facilitate waste classification (if needed);

b. Appropriately manage (discharge or dispose) the accumulated rainwater based on
the sample analyses and management option evaluation, in accordance with all

applicable state and federal regulations; and

c. Secure all records documenting the rainwater characterization and subsequent
management.

Task 5 — Former AST Tank Farm Berm Demolition

11. The purpose of this task is to demolish the former AST area berms to the level necessary
to preclude potential future rainwater accumulation within this area. The following
activities shall be performed by Respondents as part of Task 5:

a. Demolish concrete berms in the former AST area at one or more locations as
needed to preclude potential future rainwater accumulation within this area; and

b. Document all berm demolition activities.



Task 6 — Site Security Upgrade

12. The purpose of this task is to upgrade existing security features at the Site so as to reduce
the potential for unauthorized land access to Lots 21 through 25. The following activities
shall be performed by Respondents as part of Task 6:

a.

b.

Repair/replace damaged or missing fence sections on the north, east and west
perimeter of the collective area of Lots 21 through 25. Install fencing along any
unfenced areas of this perimeter. Repair/replace gates as necessary. Install locks
on all gated sections. Place signs at appropriate locations on the boundary fence
and at locations along the Intracoastal Waterway; and

Document all site security upgrades.

Task 7 - Community Relations

13. The purpose of this task is to provide the local community with an explanation of the
issues at and the activities being undertaken for the IRA at the Site. Specifically, enable
key stakeholders to be:

a.

b.

C.

d.

Aware the EPA, TCEQ and Respondents are working cooperatively to clean up
surface issues at the Site;

Cognizant of the interim removal actions planned for the Site;
Provided timely, accurate and well-researched information; and

Given timely responses to inquiries about the IRA at the Site.

14. The activities in Task 7 include:

Identify a Respondents’ Community Relations spokesperson to receive and
respond to public information requests.

Develop a list of key stakeholders and a mailing list for same to facilitate
communications.

Prepare and distribute to key stakeholders an updated Site Fact Sheet that
summarizes key Site information, such as history, planned IRA activities, contact
point for additional information, etc. Within fifteen (15) calendar days of the
effective date of the AOC, a Draft of this Site Fact Sheet shall be provided to
EPA for review and approval. Within thirty (30) calendar days of the effective
date of the AOC, Respondents and EPA shall conduct a conference call to
discuss and reach agreement on any EPA comments on the draft.

Be prepared to hold one-on—one meetings with key stakeholders and/or members
of the public, as appropriate and needed, to respond to information requests.

Supplement, as necessary, EPA’s existing information repository of public
documents in the Freeport Public Library on Site history,
administrative/remedial/removal information, etc.



Task 8 - Interim Removal Action Report

15.

16.

The purpose of this task is to prepare a final report documenting IRA activities. The
following activities shall be performed by Respondents as part of Task 8:

a. Prepare and submit an Interim Removal Action Report to EPA for review and
approval, with a copy to TCEQ. This report shall include the following:

i. A narrative summary of removal activities performed, quantities of
wastes removed, waste management methods and locations;
decontamination procedures used for any re-usable containers, berm
modifications and Site security upgrades;

ii. All sampling documentation and laboratory reports related to the
characterization and classification of containerized wastes,
decontamination fluids or accumulated rainwater at the Site;

iii. Manifests for all waste streams managed off-site; and

iv. Certificates of container destruction (if any).

1. SCHEDULE

Respondents shall complete the IRA field activities described herein within ninety (90)
calendar days from EPA approval of the IRA Work Plan, assuming there are no major
delays due to force majeure (e.g., tropical storm, hurricane or other weather-related
access constraints) or permitting/regulatory requirements. It is assumed that confirmation
wipe sampling results will not indicate that additional pressure washing is needed. Any
follow-up pressure washing work required due to screening criteria exceedences shall not
be counted against the 120-day deadline.
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